COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C20609

PCN. 20609- BI D

CONTRACT DESCRI PTI ON\:
1-70 US 6 AVALANCHE M TI GATI ON

PRQJECT NO C0063- 051
1-70 US 6 AVALANCHE M TI GATI ON
NAME OF ROAD:

PRQIECT COUNTI ES: CLEAR CREEK

CONTRACTOR:
HARRI SON VESTERN CONSTRUCTI ON CORPORATI ON

1208 QUAI L STREET

LAKEWOCD 0O 80215  (303)234-0273

CURRENT PRQJECT AMI:  $ 063, 861. 50 PARTI Ol PATI NG

AWARD PRQJECT AM: $ 979, 104. 50 NON- PARTI CI PATI NG

PERCENT COMPLETE: 92.19% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 75,271.90 STQCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VS $ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0004 PROG

COFRS REPCRTI NG CATEGCRY: 3

Page 1
ESTI MATE RUN 11/ 30/ 2015
13:39:15

TIME CHARGED: 153.0 DAYS TIME ALLOW 11/13/201 FI XED COVPLETI ON DATI

PERCENT TIME:  112.50 ORI G TI ME ALLON 11/13/201 FIXED COVPLETI ON DATI

PAY PERI OD ENDI NG 11/ 30/ 2015 DATE TI ME STARTED 07/01/2015
DATE LET 04/ 30/ 2015 DATE WORK BEGAN 07/ 01/ 2015
DATE AWARDED 05/ 14/ 2015 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 05/ 27/ 2015 DATE ACCEPTED

DATE NOTI CE TO PROCEED 07/ 01/ 2015

$ 3, 750. 00 $ 3, 750. 00
884, 839. 60 52,255.80
888, 589. 60 56, 005. 80
0. 00 0. 00
888, 589. 60 56, 005. 80
- 14, 686. 57 0. 00
0.00 0. 00
873, 903. 03 56, 005. 80
0.00 0. 00
0. 00 0.00
873, 903. 03 56, 005. 80
0.00 0. 00
pAMENT DE s 56,005.80

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20609 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 20609-BI D ESTI MATE RUN 11/ 30/ 2015
PRQJECT: C0063- 051 ESTI MATE NO 0004 13:39: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 208-00002 Erosion Log (12 Inch) 150. 000 150. 000
LF 0. 000 0. 00
16. 00000 150. 000 2,400. 00
0010 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0015 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
4, 650. 00000 1. 000 4, 650. 00
0020 208-00107 Renoval of Trash 20. 000 18. 000
HOUR 2.000 500. 00
250. 00000 20. 000 5, 000. 00
0025 211-01300 Rock Anchor 58. 000 58. 000
EACH 0. 000 0. 00
1, 500. 00000 58. 000 87, 000. 00
0030 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
6, 100. 00000 0. 000 0. 00
0035 212-00032 Soi | Conditioning 0. 000 0. 000
ACRE 0. 000 0. 00
5, 650. 00000 0. 000 0. 00
0040 213-00002 Mul ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
9, 300. 00000 0. 000 0. 00
0045 213-00061 Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
500. 00000 0. 000 0. 00
0050 601- 01025 *Concrete O ass B (M scel | aneous) 77.400 77.860
cY -0. 460 -1, 288. 00
2, 800. 00000 77. 400 216, 720. 00
0055 602-00000 Rei nf orci ng Steel 6, 409. 000 5, 066. 600
LB 1, 342. 400 6, 040. 80
4. 50000 6, 409. 000 28, 840. 50



CONTI D C20609 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20609- BI D ESTI MATE RUN 11/ 30/ 2015
PRQJECT: Q0063- 051 ESTI MATE NO 0004 13:39:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 612-00032 Delineator (Type I1) (Extra Height) 11. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0065 619-30100 1-1/4 Inch Gal vani zed Pi pe 367. 000 500. 000
LF -133. 000 -4,522.00
34. 00000 367. 000 12, 478. 00
0070 619-50100 1-1/4 Inch Plastic Pipe 4,670. 000 5, 500. 000
LF -830. 000 - 23, 240. 00
28. 00000 4,670. 000 130, 760. 00
0075 626- 00000 *Mobi | i zat i on 1. 000 0. 904
LS 0. 000 0. 00
97, 500. 00000 0. 904 88, 140. 00
0080 630- 00000 *Fl aggi ng 389. 000 311. 500
HOUR 77.500 2,015. 00
26. 00000 389. 000 10, 114. 00
0085 630-00012 *Traffic Control Managenent 21.000 17. 000
DAY 3. 000 2,250. 00
750. 00000 20. 000 15, 000. 00
0090 630-80341 *Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
69. 00000 0. 000 0. 00
0095 630-80342 *Construction Traffic Sign (Panel Size B) 9. 000 8. 100
EACH 0. 000 0. 00
91. 00000 8.100 737.10
0100 630-80343 *Construction Traffic Sign (Panel Size C 0. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0105 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
560. 00000 0. 000 0. 00
0110 630-80380 *Traffic Cone 0. 000 0. 000
EACH 0. 000 0. 00
5. 50000 0. 000 0. 00



CONTI D C20609 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20609-BI D ESTI MATE RUN 11/ 30/ 2015
PRQIECT: Q0063- 051 ESTI MATE NO 0004 13:39: 15
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 642-00020 *Expl oder (Type 2)(Install Only) 9. 000 6. 500
EACH 2.500 42, 500. 00
17, 000. 00000 9. 000 153, 000. 00
0120 642-00025 *Expl oder (Type 3)(Install Only) 2.000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0. 00
0125 642-00030 *Control Shelter (Type 1)(Install Only) 3. 000 3. 000
EACH 0. 000 0. 00
34, 000. 00000 3. 000 102, 000. 00
0130 642-00040 *Control Shelter (Type 2)(Install Only) 1. 000 0. 000
EACH 1. 000 28, 000. 00
28, 000. 00000 1. 000 28, 000. 00
0135 700- 70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 960, 111.50 $ 52,255.80 % 884, 839. 60
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0155 620- 00002 Field Office (dass 2) 0. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0160 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 3, 750. 00
3, 750. 00000 1. 000 3, 750. 00
CAT 0400 CURRENT AMI  $ 3,750.00 % 3,750.00 $ 3, 750. 00
PRQJIECT TOTAL CURRENT AMI $ 963,861.50 $ 56, 005. 80 $ 888, 589. 60



